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I. HEADING 

Date: 

Subject: 

From: 

To: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

July 13, 1998 

Bossert Manufacturing Site 
tic Oneida County, New York 

IL ~ 
J ck Harmon, OSe

.S. EPA, Region n 
emoval Action Branch 

J. Fox, EPA 
R. Salkie. EPA 
B. Bellow, EPA 
K. Guarino, EPA-Cm 
R. Cahill, EPA 
G. Zachos, EPA 
J. Yu,.EPA 
1_ EPA 
ERRD, Washin&ton (E-Mail) 
M. O'Toole, NYSDEC 
J. Durnin, NYSDEC 
C. Lapinski, NYSDEC 
E. Hanna, City of Utica 
S. Boehlert, U.S. Congress, 23rd District 
R. Meier, State Senate, 47th Dlltrict 
R. Destito, State AMembly, 116th District 
R. EaDnaee, County of Oneida 
START 
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II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCLIS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
NtA 
NYDOOl149563 
Non-NPL 
Approved on 9126197 
9130/97 
NtA 
NtA 
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Ill. SITE INFOR."IA TION 

IV, 

A. Incident Category 

B. 

CERCLA incident category: Inactive Production Facility 

Site De,u:ription 

The Bossert Manufacturing Site (,ite) 15 an abando!!~d production facility 
located at 1002 Oswego Street in the City ofUtiea, Oodda County, New York. 
The Bossert facUity was used for the staml!ing, weldl4'i'!lt, and fabrication of 
sheet metal items such as brake backing piates and sted floor grates from 1896 
until the mid-1980's. During its operation •. PCB oils were utilized in 

· tranSformers and in hydraultc presses used in (he ml: ,.'.:.,facturing proctss, As 
a result of past manufacturing practices and salvag; operations at the site. 
Interior surfaces on floon and walls of the faciltty, a;; well as machinery and 
other structures within the building, became cOD.tam!.::.~::d with PCBs • 

. , 
CERCLA funds have heen ac:dvated to abate the tlu'e~! t.., public safety and the 
environment. Adivtty will Include the off-site !1lspos!it'"f approumately 3,500 
cubic yards of PCB contaminated debris, asbestos aba~ ,;~ ,.:nt, de~ODtaminatioD 
of mechanical and hydraulic press'es, .and the partial ,~~~olition of a building, 

. , 
· For a more detailed deSCription, se,e Pohip No. ~ (Initial). 

RESPONSE INFORMA nON 
"'. - .' . " . 

. -: : . 
A. Situation 

... - , 

1. Removal Actions to Date 

6/15198-7/10/98; ERRS concentrated their efforts OU ,the Oswego street 
demolition which consisted of tearing down part of th.: partially collapsed 
structure orf Oswego street and removing ACM debris aJld scrap metal via 
rolloff boxes .. ERRS also condnuedto work on the del :,.:.:aminatloD of presses 
#117 . #118. #119, #112. and #204 In the press room. On 6/17/98 a maulift 
(model-Grove 131XT) and a crane (model-Grove 35 tou' capacity) where 
JDobillzed. On this same date ERRS and START perfvl1.ued wipe sampling of 

· areas #10, #11, #18, #19 and transfonner room. During lids reporting period, 
2 roll-off dumpsters of scrap metal and 12 rolloff box~ uf ACM debris were 
shipped off site. Scrap metal was sent for salvaging tv l'ecover funds which 
will be readministered Into .the ERRS project · ceiling. See vn. 
SALVAGEABLE MATERIAL for an updated table ~,r scrap metal salvaged 
and funds recovered. The ACM,debris rolJoffs were.swl to Nia8l'a Recycling 
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Inc. which is state permitted facility. To date 48 ron.:!!' l.;o..xes with a combined 
volume of 1,440 cubic feet have been shipped off site. 

It should be noted that during this period ERRS dec:: ::ilized for vacation on 
6/26/98 at 1300 and resumed operations on 717198 at 0630. 

2. Enforcement 

The PRP Search for the site has been initiated and e!.!!orcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of pen contaminated debris, 
kiln dust, and carbon powder on an as need basis. ERRS will continue to 
dewater the sumps and continue the d1smllJJtlln~ an':! ,;!,;-aning of the presses. 
Scrap metal will continue to be decontaminated US,Uj; a high temperature 
pressure washer. Demolition operations along Oswe(;v Street will continue. 

C. Key Issues 

NIA 

V. COST INFORMATION AS OF JULY 10, 1998 • 

• 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 
USCG·AST 

TOTAL 
Project Ceiling 
Percent of Project Funds Remaining 

s 

s 
s 

3,413,277 
194,868 
313,332 

3.811 
3,925,288 
5,990,000 

34.5% 

The above accounting of expenditures is an estimate based : ll !iiUre5 known to the 
OSC at the time this report was written. The cost aCCOUD tint c" ,)vided in this report 
does not necessarily represent an exact monetary figure whldj .he &overument may 
include in any claim for cost recovery. 

3 



• • .;..._ .~ • ••••• ~~ .• • ;.~.;.... . ... : ..... ~ • . ~: ... :.. .:" ~:'·";'-L •• • :.; .;"" .. ::.,;.. •• :.c..;;.4..~.:.-. :. .. . .. 

3157341322 ERRTHTECH 

. --.. . '. - :-,-~-.... ", " .. ~ . ' ..... 
JLJL 13 '98 H:16. 

.r - • • . 

499 P05 

VI. ' , DISPOSITION OF wAsTEs ' 

PCB Debris 1,770 cu. yds. Consolidated LandflIJed Chemical Wa.<!e Managewwt 
(UN3077) & Model City, NY 

Covered '. 
I !- ' .. 

PCB Kim dust 8< -455.141005 ConsoUdated LandnIled Clwiucal Was!e ManagemtJlt 
(UN2315) spetrl carbon 8< Model City, NY 

ACM Debris 1,440 cu. yds. ConsoUdated LaodftlJed NIagra RecyclJog Inc. 
& 

, 
:N'tqraFalIs, NY 

-
VlJ, SALVAGEABLE MATERiAL -

'!-; -. . 

( , I·i . _ •. ' 

• This lable will be updated as recovered tund& are received from Unlvel'$ll! Em;;:' " Salva&ing 
Company. ' - , ,-' . " " , 8 
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